

Monat	Mo	Di	Mi	Do	Fr	Sa	So	Schul- woche	KW	Bemerkungen
	27	28	29	30	31	1	2		31	
Aug 2020	3	4	5	6	7	8	9		32	
	10	11	12	13	14	15	16		33	
	17	18	19	20	21	22	23		34	
	24	25	26	27	28	29	30		35	
	31	1	2	3	4	5	6		36	
Sep	7	8	9	10	11	12	13		37	
	14	15	16	17	18	19	20		38	Phase 1 - Ideenfindung
	21	22	23	24	25	26	27		39	
	28	29	30	1	2	3	4		40	Tag der Deutschen Einheit
Okt	5	6	7	8	9	10	11		41	
	12	13	14	15	16	17	18		42	
	19	20	21	22	23	24	25		43	
	26	26	26	26	26	31	1		44	Allerheiligen
Nov	2	3	4	5	6	7	8		45	
	9	10	11	12	13	14	15		46	
	16	17	18	19	20	21	22		47	
	23	24	25	26	27	28	29		48	
	30	1	2	3	4	5	6		49	
Dez	7	8	9	10	11	12	13		50	
	14	15	16	17	18	19	20		51	
	21	22	23	24	25	26	27		52	Weihnachten
	28	29	30	31	1	2	3		53	Neujahr
Jan 2021	4	5	6	7	8	9	10		1	Phase 2 - Detailplanung
	11	12	13	7	15	16	17		2	11.01.21 Idee für Hera muss stehen
	18	19	20	7	22	23	24		3	
	25	26	27	28	29	30	31		4	
Feb	1	2	3	4	5	6	7		5	
	8	9	10	11	12	13	14		6	
	15	16	17	18	19	20	21		7	
	22	23	24	25	26	27	28		8	
Mär	1	2	3	4	5	6	7		9	
	8	9	10	11	12	13	14		10	
	15	16	17	18	19	20	21		11	
	22	23	24	25	26	27	28		12	22.03.21 Projekt muss für Elternpräsentation fertig sein
Apr	29	30	31	1	2	3	4		13	Karfreitag
	5	6	7	8	9	10	11		14	Ostermontag
	12	13	14	15	16	17	18		15	Letzter Feinschliff für Hera
	19	20	21	22	23	24	25		16	19.04.21 Elternpräsentation
	26	27	28	29	30	1	2		17	Tag der Arbeit/1. Mai
Mai	3	4	5	6	7	8	9		18	03.05.21 Projekte müssen komplett ausgearbeitet sein
	10	11	12	13	14	15	16		19	Christi Himmelfahrt
	17	18	19	20	21	22	23		20	
	24	25	26	27	28	29	30		21	Pfingstmontag
Jun	31	1	2	3	4	5	6		22	Fronleichmann
	7	8	9	10	11	12	13		23	
	14	15	16	17	18	19	20		24	Phase 3 - Durchführung der Herausforderung
	21	22	23	24	25	26	27		25	
Jul	28	29	30	1	2	3	4		26	
	5	6	7	8	9	10	11		27	
	12	13	14	15	16	17	18		28	
	19	20	21	22	23	24	25		29	
	26	27	28	29	30	31	1		30	
										Phase 4 - Präsentation nach den Sommerferien